
Draft Charge for the Fermilab Internal Review of the  
BTeV Performance Management System 

 
Background 
 
It is desirable to have the BTeV Performance Management System (PMS) sufficiently 
developed at the time of the Lehman DOE CD-2/3a Review tentatively scheduled for 
October 26-28, 2004.  The plan is to conduct an Internal PMS Review on August 10-11 
and a DOE BTeV PMS Review chartered by the DOE BTeV Project Director in early 
October.  BTeV plans to have the PMS documented and working in a test mode on three 
or four Level 2 WBS elements by the time of the Internal Review.  They plan to have the 
system documentation and the PMS working in test mode on all the MIE funded 
activities at the time of the DOE PMS Review.  Application of the PMS to R&D 
activities had not been planned, but the DOE requires application to the Total Project 
Cost (TPC), including Other Project Costs (OPC).  The OPC include R&D funded 
activities.  BTeV plans to launch the application of PMS to the R&D funded efforts early 
in FY05 and retrofit as required to cover all of FY05 (and FY04 if required). 
 
This Internal PMS Review will be a review of work in progress.  It is intended to provide 
constructive comments and advice to the BTeV project team as they develop the PMS 
further. 
 
A draft charge (attached) was prepared for the DOE PMS Review by the DOE Project 
Director. 
 
Charge 
 
Please assess compliance of the BTeV Project Management System against the 
requirements set forth in the DOE Manual 413.3-1 sections 12.4 and 12.7 (copies 
attached).  The manual references the ANSI/EIA 748 Earned Value Management System 
criteria as the standard for DOE PMSs.  So, please assess the BTeV PMS against the 
ANSI/EIA 748 standard. 
 
Furthermore, to the extent possible, assess the BTeV PMS against the draft DOE PMS 
Review charge. 
 
Please provide findings, comments, and recommendations to the BTeV project 
management team and Fermilab management at a closeout review on August 11 and 
provide a written report soon thereafter. 


